COURIER MANAGEMENT SYSTEM

4. PROJECT PLANNING PHASE

4.1 Planning Overview

The planning phase is an important stage in the development of the Courier Management System. The main purpose of this phase is to organize the project activities, identify the required resources, define development tasks, and prepare a systematic schedule for completing the project.

The Courier Management System is designed to manage courier-related activities such as customer registration, courier booking, shipment tracking, delivery updates, invoice generation, and delivery agent management. Proper planning helps the development team complete these activities within the expected time and ensures that all important requirements are covered.

4.2 Product Backlog

Sprint	Area	Duration	Task	Priority
Sprint-1	Requirement and Basic Setup	Week 1	Collect project requirements.	High
Sprint-2a	User and Customer Management	Week 2	Develop login functionality.	High
Sprint-2	Shipment and Booking	Week 3	Develop shipment management.	High
Sprint-3	Automation	Week 4	Automation function	High
Sprint-4	Security	Week 5	Security function	High
Sprint-5	Reports	Week 6	Reports function	
Sprint-6	Dashboards	Week 7	Dashboard function	Medium

4.3 sprint tracker

Sprint-1	24 Oct 2022	29 Oct 2022	6 days	20
Sprint-2	31 Oct 2022	05 Nov 2022	6 days	20
Sprint-3	07 Nov 2022	12 Nov 2022	6 days	20
Sprint-4	14 Nov 2022	19 Nov 2022	6 days	20

4.4 Planning Sequence

The planning sequence describes the order in which the major project activities are carried out. Following a proper sequence helps avoid confusion and reduces development errors.

The planning sequence for the Courier Management System is:

1. Requirement Gathering

The requirements of customers, administrators, and delivery agents are collected and analyzed.

2. Requirement Analysis

The collected requirements are studied to identify the functional and non-functional requirements of the system.

3. System Design

The overall structure of the system, user interface, database, and modules are designed.

4. Development

Individual modules such as customer, shipment, delivery, tracking, and invoice management are developed.

5. Integration

All individual modules are integrated into a single Courier Management System.

6. Testing

The system is tested to identify functional errors, performance issues, and usability problems.

7. Documentation and Delivery

After successful testing, project documentation is prepared and the completed system is delivered.

4.5 Project Deliverables

Project Deliverables are the outputs produced during different stages of the Courier Management System. They provide evidence that the planned project activities have been completed.

- Major Deliverable
- Requirement Phase
- Requirement Specification Document
- Planning Phase
- Project Plan and Schedule
- Design Phase
- System Design, UML/Flow Diagrams and Database Design
- Development Phase
- Working Courier Management System
- Customer Module
- Customer Management Module
- Shipment Module